

MINUTES OF MEETING

MEETING	Brand Strategy & Campaign Kickoff	DATE	18 June 2026
TIME	14:00 – 15:30 (GMT+8)	LOCATION / PLATFORM	BUBU HQ, Studio 2 / Google Meet
CLIENT	Todak Product Center (TPC)	REFERENCE NO.	BUBU-MOM-2026-0184
FACILITATOR	Aiman Rahmat (Strategy Director, BUBU)	MINUTE TAKER	Nadia Lim (Project Officer, BUBU)
PREPARED BY	Nadia Lim		

PARTICIPANTS

#	NAME	ROLE	ORGANIZATION
1	Aiman Rahmat	Strategy Director	BUBU
2	Nadia Lim	Project Officer	BUBU
3	Hafiz Idris	Creative Lead	BUBU
4	Faridah Osman	Head of Marketing	Todak Product Center
5	Daniel Teh	Commercial Manager	Todak Product Center

EXECUTIVE SUMMARY

BUBU and TPC aligned on the strategic direction for the rebrand and the Q3 launch campaign. The parties agreed on a culturally-led positioning built around "modern heritage," confirmed the three-phase rollout, and locked the creative review milestones. Budget envelope and brand architecture were approved in principle, pending TPC board sign-off on the master logo direction by 27 June. Two dependencies (asset handover and legal clearance on the geographical indication mark) were flagged as the critical path for hitting the launch date.

AGENDA

1. Review of brand audit findings and competitive landscape
2. Proposed positioning and brand architecture
3. Q3 launch campaign concept and channel plan
4. Timeline, milestones and budget envelope

5. Risks, dependencies and next steps

■ KEY POINTS & DECISIONS

- **Positioning approved in principle.** TPC endorsed the "modern heritage" territory as the lead direction over the two alternatives presented.
- **Three-phase rollout confirmed.** Tease (Jul), Reveal (Aug), Amplify (Sep) — with the master brand reveal anchored to the 15 August trade show.
- **Budget envelope agreed.** RM 1.2M total approved in principle; final allocation across production and media to be confirmed after the channel plan is costed.
- **Decision pending.** Final selection between Logo Route A and Route B deferred to the TPC board on 27 June.

■ DISCUSSION

Brand audit & competitive landscape

BUBU presented the audit covering perception gaps, category conventions and three competitor teardowns. TPC confirmed the finding that the current identity reads as dated to the under-35 segment, which is the primary growth audience. Agreement that differentiation should lean on provenance and craft rather than price.

Positioning & brand architecture

Two territories were debated. "Modern heritage" was preferred for its room to grow into adjacent product lines. A masterbrand architecture (single brand, endorsed sub-ranges) was agreed over a house-of-brands model to keep marketing spend efficient.

Campaign concept & channels

- Lead concept "Made to Last, Made for Now" received strong support.
- Channel priority: trade show activation, short-form social (TikTok/IG Reels), and selective OOH in two key cities.
- TPC requested a creator/KOL layer be added to the channel plan for the Reveal phase.

Timeline & budget

Milestones mapped against the 15 August trade show as the fixed anchor. BUBU flagged that the production schedule has zero slack if asset handover slips beyond 30 June.

■ ACTION ITEMS

#	ACTION	OWNER	DUE	STATUS
1	Circulate refined positioning deck with the two logo routes for board review	Aiman (BUBU)	23 Jun 2026	Open
2	Provide brand asset library and prior campaign files for handover	Faridah (TPC)	30 Jun 2026	Open

3	Cost the channel plan including the new KOL layer	Nadia (BUBU)	26 Jun 2026	Open
4	Secure TPC board decision on master logo direction	Faridah (TPC)	27 Jun 2026	Open
5	Confirm legal clearance on the geographical indication mark	Legal (TPC)	03 Jul 2026	In Progress

■ RISKS, BLOCKERS & WORKAROUNDS

#	RISK / BLOCKER	IMPACT	WORKAROUND / MITIGATION	OWNER
1	Asset handover slips past 30 June	High	BUBU to begin production with placeholder assets and a locked template system so only final imagery needs swapping; handover deadline added as a hard milestone.	Nadia (BUBU)
2	Logo direction not approved by board on 27 June	High	Prepare both routes to production-ready state so either can proceed; reserve a 48-hour escalation window with TPC sponsor.	Aiman (BUBU)
3	Geographical indication mark legal clearance delayed	Medium	Develop campaign creative that does not depend on the GI mark for Phase 1; introduce the mark in the Amplify phase once cleared.	Legal (TPC)
4	KOL availability for August window	Medium	Shortlist 2x the required talent and issue holding briefs early; lock contracts by mid-July.	Nadia (BUBU)

■ NEXT STEPS

- BUBU to reconvene with TPC on 30 June to confirm board decision and asset handover status.
- Production pre-flight to begin 1 July, contingent on logo sign-off.
- Next formal review scheduled for 14 July 2026.