

MINUTES OF MEETING

Weekly Product Sync

MEETING	Weekly Product Sync	DATE	19 June 2026
MINUTE TAKER	Nadia Lim		

EXECUTIVE SUMMARY

Team aligned on shipping the landing page first, with the full site to follow once copy and analytics are ready. Budget approved. Two items are on the critical path: launch copy (due Friday) and analytics setup.

KEY POINTS & DECISIONS

- Phased launch agreed: landing page first, full site later.
- Budget approved for the landing page build.

ACTION ITEMS

#	ACTION	OWNER	DUE	STATUS
1	Draft launch copy	Sara	Fri 20 Jun	Open

RISKS, BLOCKERS & WORKAROUNDS

#	RISK / BLOCKER	IMPACT	WORKAROUND / MITIGATION	OWNER
1	Analytics not yet configured	Medium	Use GA placeholder tag until full setup is complete.	Dev

PARTICIPANTS

#	NAME	ROLE	ORGANIZATION
1	Sara	Copywriter	BUBU
2	Dev	Engineer	BUBU